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APPRAISAL OF MASS PRODUCTION COSTS 
FOR WAVE ENERGY DEVICES 
1. INTRODUCTION 
In 1979, ETSU were concerned about conflicting information on the cost of Wave 
Energy Devices. They doubted that the Quantity Surveyor approach to costing was 
appropriate for such a large ongoing demand and wished to obtain opinions from 
experts in setting up and working in mass production industries. 
WESC and the Department of Energy authorised a study to be undertaken by The 
P-E Consulting Group under the direction of ETSU. The Terms of Reference for 
this study are: 
"To express opinions on the order of possible costs obtainable by adopting . a 
mass production rather than a traditional approach to the construction of 
Wave Energy Devices" 
The study was to be restricted to the: 
costs of manufacture and launch of the hull structures 
consideration of the mass production cost reduction obtainable by using 
steel or concrete as construction materials 
The budget for the study was very limited and it was therefore essential to restrict 
the study by taking an overview of a sample of representative devices without 
getting involved in their design and development. 
ETSU advised that the devices to be considered were the: 
Cockerell Raft 
Lancaster Flexible Bag 
Salter Duck 
Through the ETSU Project Officers and the Device Contractors we collected data 
on the latest designs and visualisations of the devices and the method of 
manufacture. Discussions were not held with Rendell Palmer and Tritton (RPT) 
since they were deeply involved at this time in assessing and reporting on the 1979 
progress of the device teams. However, we held useful discussions with many 
interested people at the Workshop in December which we found both helpful and 
stimulating. 
To maintain an independent view we have used where possible our own sources and 
contacts in industry to discuss manufacturing techniques, material costs and 
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technical developments. We have also held 'in-house' brainstorming sessions using 
our staff of different professional disciplines with varied manufacturing and mass 
production experience to ensure as broad an input as possible to the study. 
We have not examined or commented on the detail design of thli devices, their 
planned output or the question of energy balance. Our reference production rates 
were based on a ten year manufacturing programme aimed at achieving an output 
roughly equivalent to a 2 gigawatt power station. These production rates current 
in the Autumn of 1979 are expressed in units per annum as: 
Raft - 80 
Bag - 32 
Duck - 102 ducks on 51 spines 
Illustrations of these devices are included as Appendix 6 at the back of this report. 
The level of sustained demand for these very large devices calls for a mass 
production factory approach to manufacture for which neither the construction nor 
the ship building industry is currently geared. This report indicates some concepts 
on the approach to manufacture which we believe must be adopted if Wave Energy 
Devices are to be produced at the lowest cost. 
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2. SUMMARY 
2.1 The manufacturing cost can be considered as made up of five elements: 
Materials, labour, Capital, Overheads, Commercial. 
2.2 Decisions on design and production concepts will alter the balance of these 
five elements and hence the manufacturing cost. It is important to 
understand the effects of these decisions so that an optimum cost is 
achieved. 
2.3 In addition to the basic cost, the eventual price must take account of risks 
and in manufacturing the 'cost risks' can be expressed as excesses in: 
waste of materials 
rejection of parts and assemblies 
stoppages of labour and plant 
shortages of material and labour. 
An optimum manufacturing strategy must amongst other subjects ensure 
that these risks are minimised so as ultimately to result in the lowest cost. 
2.4 Manufacturing risks can be reduced by careful planning and by taking the 
best decisions on such subjects as: 





duplication of facilities 
buffer stocks 
absenteeism and holidays 
method of manufacture. 
2.5 The manufacturing location will affect costs through three main 
influences: 
capital grants 
productivity and labour rates 
material distribution 
2.6 We believe that to plan a minimum cost approach and subsequently 
maintain it, will necessitate working in a business environment with cost 
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targets, variance control and a profit motivation. 
2.7 The principal benefits of a mass production approach will come from the 
cost optimisation of three main concepts: 
a product designed for production 
bes:poke facilities 
mechanisation and automation. 
2.8 With the size of the Wave Energy Programme there is scope for reducing 
overall costs by a vertically integrated approach to all the cost elements 
from raw materials to tow out and commissioning and not restricting the 
examination to the manufacturing facility. In particular, labour factors, 
material sources and transportation should be thoroughly considered. 
2.9 Designing in steel can produce benefits from mass production manufacture. 
The main drawbacks are the high material cost and the need in most 
applications to provide surface protection to prevent corrosion. 
2.10 Concrete designs are less suitable for cost reduction from mass production 
manufacture unless the products are small and simple in shape (basically 
two dimensionally shaped). The advantage of concrete is that it is a 
relatively cheap and durable material. 
2.11 All materials are readily available in the UK to satisfy the manufacturing 
requirements for any of the three devices. 
2.12 A mass production approach could achieve productivity levels of less than 
10 man hours per tonne for the Raft and Bag in both steel and concrete. 
The figure will be higher for the Duck due to its more complex shape. 
2.13 Mass production will require a large capital investment. Our estimates 
range from £85-125 million depending on the device design, location and 
beach configuration. 
2.14 Our estimates of the material cost per tonne for the . three devices are: 
Steel 
Concrete 









The rubber bags add a further £19 per tonne to the Bag making the total 
material cost £46 per tonne. 
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2.15 Our estimated device costs use an overhead element equal to 15 per cent 
of material and labour costs and a commercial element based on interest 
rates of 16 per cent p.a. and a profit on turnover of 4 per cent. 
RAFT 





Device cost structure only(£ millions) 1. 77-1.93 
No, of devices for 2 gigawatt (3) 800 







2 gigawatt cost (£ millions) 



















(2) The Duck costs are not representative as they exclude: spine joints, Duck beaks 
and power generation pod. 
(3) Figures current during the study but subsequently altered, 
2.16 The estimated cost of some £370 per tonne for a steel Raft represents a 
sign ificant saving over current 'one off' fabrication costs. 
2.17 The estimated cost of some £120 per tonne for a concrete Raft does not 
represent a significant saving over current insitu construction costs. 
2.18 A design for production approach to concrete which would simplify 
construction insitu would seem to be the objective requiring further work if 
significant mass production benefits are to be obtained. 
2.19 Like any product development programme once the conceptual design is 
established and the development work is in hand there is a need to monitor 
costs on a continuous basis in order to establish priorities and avoid the 
costs of wasted effort on non viable work. 
2.20 There is greater scope to reduce the cost per tonne by mass production in 
steel compared with concrete, However the total device cost will depend 
on many factors of which mass is the most important. In the end the 
critical ratios will be the cost/tonne and kw/tonne for a particular device 
and hence the cost/kw. 
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3. APPROACH TO MINIMUM COSTING 
This report is principally concerned with the questions of manufacturing costs and 
how they can be minimised. 
j.l The Elements of Cost 
Therefore let us first introduce a cost model which we will use in all later 
analysis and which considers the total manufacturing cost of each unit to 






TOTAL COST XX 
These elements are defined as: 
Materials - The cost of all permanent materials 
Labour - The cost per unit of all labour involved in the manufacturing 
process including direct production, material handling, maintenance 
operators, indirects, supervision and including all employment costs. 
Capital - The apportioned cost per unit of the total capital debt for plant, 
equipment, buildings and replacements amortised over the life of the 
manufacturing programme (assumed as 10 years). This cost excludes 
interest on capital. 
For example: 
Capital expenditure for 10 year programme 
Output of devices in 10 years 
Capital charge per device 
£100 million 
1, OOO units 
£100,000 
Overheads - This cost includes all other expenditure incurred at the 
manufacturing facility with the exception of financing charges: 






Commercial - The apportioned cost per unit of financing charges and 
profit. 
During the course of this short report several ideas and concepts will be 
put forward which will have an impact on one or more of these elements. 
It is important to understand the effect on the total cost of these concepts 
and where benefits are gained and penalties incurred. In the end an 
optimum solution must be decided. 
J.2 The Concept of a Cost Optimisation 
Consider the following examples of cost balancing which are discussed 
later in the report. 
a design for production approach will simplify some manufacturing 
processes, reduce the labour and capital requirements, but is likely to 
increase material costs 
a move to mechanisation and automation will increase the capital cost 
and therefore also the commercial costs but aims to obtain reductions 
in the labour and overhead costs 
a production strategy which works a plant 2 or 3 shifts a day increases 
labour costs but maximises the use of capital and hence reduces 
commercial costs. It could impose greater risks. 
The interrelation of the manufacturing strategy with design concepts and 
production concepts is very complex. It is essent i.al that a business 
approach is adopted to the reconciliation of these factors in the strategic 
plan if a minimum manufacturing cost is to be achieved. 
J.3 Manufacturing Risks 
In the context of overall manufacturing strategy the importance of 'risk' 
and its effect on costs cannot be ignored. A strategy that minimises risk 
will ultimately minimise cost. Above the normal costs of manufacturing 
the cost risks can be expressed as the effect of excesses in such items as: 
waste of materials 
rejection of parts 
stoppages of labour and plant 
shortages of material and labour 
Each has a direct influence in the unit cost of the product but far more 
seriously these factors aggregate during the manufacturing processes and 
result in a failure to meet production targets and provide the need to plan 
for increased capacity. In a capitally intensive mass production approach, 
failure to produce will significantly increase the unit cost by adversely 
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affecting the capital, commercial, labour and overhead elements; all of 
which can be considered as fixed for the facility and the planned 
throughput. 
We are convinced from our experience in planning manufacturing facilities 
that all these risks must be assessed and allowances made in the overall 
plan to compensate for their effect on production. 
3.4 Risk Avoidance Factors 
Typical of factors which must be considered in the decisions taken on the 
balance between extra costs and reduced risks are the requirements for: 
raw material inventory: increase the working capital by holding extra 
stocks of key materials to prevent stoppages from shortages 
quality control and testing: increase overheads and slow production 
throughput by introducing rigorous quality control systems including, 
non-destructive testing and dimensional checking with the aim of 
eliminating risk of rejections particularly in final assembly when they 
are most disruptive 
industrial relations: plan to avoid stoppages by introducing an 
enlightened and comprehensive working agreement free from 
restrictive practices; in particular ensure that all negotiations can be 
carried out with one body 
planned maintenance: increase costs by planning for regular checks and 
overhauls of plant and equipment; provide standbys to allow rotation of 
plant during overhaul 
duplication of facilities: avoid single element dependencies which could 
put output at risk if stopped 
work-in-progress (WIP) and buffer stocks: plan for storage of adequate 
WIP and buffer stocks to minimise risk of process stoppages which will 
reduce output 
absenteeism and holidays: plan for increased manning requirement to 
compensate for absenteeism, sickness and holiday allowances. 
3.5 Location of Manufacturing 
The manufacturing location is also of strategic importance with its effect 
on costs through three main influences: 
Capital Grants 
Financial incentives in the form of Regional Development Grants and other 
Selective Assistance through UK Government Agencies and the EEC can 
form a package worth up to 50 per cent of capital investment if the 
manufacturing is undertaken in specific areas of the UK. This significant 
benefit must be considered when costing alternative strategies and 
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locations. The extent of the benefit is a political factor and fluctuates 
from time to time. 
Productivity and Labour Rates 
There are measurable differences between the productivity, industrial 
relations risks and wage rates in different areas of the UK and whilst this 
is a sensitive question it should not be ignored when considering large scale 
manufacturing facilities. 
Materials and Towing 
Material distribution has a lesser impact on costs than might initially 
appear. The balance between distribution costs of raw materials and tow 
out costs will probably favour a location which reduces the haul of raw 
materials. However, in the overall consideration of factors which will 
influence manufacturing location, transport costs are probably the least 
significant. 
3.6 Business Approach 
To summarise, we believe the concepts outlined above show a need for a 
business approach to the planning and costing for manufacture which will 
ensure that the benefits from efficient design and production are 
translated into a minimum manufactured cost for the devices. In addition 
to maintain minimum costs we believe there is a need to provide a 
competitive environment with cost targets, variance control and a profit 
motivation and to regard the manufacture of the devices as a commercial 
business. 
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4. DESIGN AND PRODUCTION CONCEPTS 
We have already discussed in the context of the overall strategy the importance on 
costs of minimising risks and the impact of location. This section deals in more 
detail with the design and production concepts appropriate to a mass production 
approach to manufacture. 
These concepts are: 
design the device for production 
provide bespoke manufacturing facilities 
mechanise and automate production. 
4.1 Design for Production 
The aim in applying a design for production philosophy is to develop a final 
device design which achieves the optimum solution between device 
efficiency and manufacturing cost. Inevitably a design which sets out to 
simplify the production process is unlikely to correspond with the ideal 
design for maximum operating efficiency. A 'trade off' must take place 
between these differing objectives to reach a compromise solution. This 
will be easier to achieve for devices with a simple rather than a 
complicated structural shape and the cost benefits will be greater. 
Typically we aim for a design which is simple to construct, needing as few 
processes as possible with the maximum repetition. If this philosophy is 
applied in the design development of the device then considerable 
manufacturing savings can be made although probably at the expense of 
some increase in material costs. To illustrate the application of this 
philosophy we have extracted the following points from the A & P 
Appledore report of September 1979 commissioned by Wavepower Ltd 
which proposes a design for production approach to the Cockerell raft in 
steel plate. 
raft design is of simple 'box' shape with overall dimensions to suit a 
standard width of steel plate 
elimination of 'specials which require individual attention during the 
production process 
small inventory of basic materials comprising five different plates and 
five sizes of stiffeners 
wide use of common panels (plates with stiffeners at standard centres) 
common fabrication sequence for all sub-assemblies made from similar 
panels 
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use of sacrificial steel to eliminate application of protective coatings 
which would extend and complicate the production process. 
The effect of these design decisions is a raft which can be manufactured in 
a few stages. At each stage, the processes can be mechanised and 
automated to improve productivity and consistency of quality over labour 
intensive methods. 
4.2 Provide Bespoke Facilities 
In manufacturing terms the exciting prospect of the wave energy 
programme is the requirement for a facility to produce a single product on 
an ongoing basis for ten years or more. This is a tremendous opportunity to 
design a facility which incorporates all the advantages of a mass 
production approach and which optimises the use of resources. 
A mass production approach usually features: 
manufacture split up into material receipt and initial processing, sub-
assembly operations and final assembly 
assembly carried out on a flow line principal with the completed sub-
assemblies fed in at the relevant point on the assembly line 
work stations dedicated to a set of prescribed tasks which are repeated 
on each product as it passes through the station 
tasks, manning levels, and production rates at each workstation are 
standardised and balanced to optimise the overall output 
The extent to which these features are introduced when designing a factory 
depends on the flexibility needed in terms of product variety and the 
output required. If the factory is to make a single product then there can 
be a total commitment to designing layouts, feed lines, workstations, jigs, 
tools and equipment exactly to the requirements of that product. If 
however it is a multi-product factory the concept of a bespoke facility is 
less feasible. 
In the context of the wave energy programme we see that there is 
maximum opportunity for planning a dedicated manufacturing facility for a 
single type of device. It must however have sufficient flexibility to be 
capable of adapting to suit product design changes. 
It is possible to see how this approach can make greater use of 
mechanisation and automation in the manufacturing process. 
· 4.3 Mechanisation and Automation 
The benefits from automating the manufacturing process can lead to very 
significant improvements of the tasks performed through: 
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greater productivity 
faster work rates 
consistent outputs 
consistent quality 
These can in turn lead to a reduced production area due to the faster 
outputs. 
The drawbacks are the need for: 
higher capital investment in plant and equipment 
more skilled maintenance personnel 
In the UK we are still in the very early stages of development of 
automation and robotics in manufacture. At present only relatively simple 
tasks can be successfully automated and be cost effective. The next ten 
years will see robots developed which are more dexterous and cheaper than 
those in current use although there will always be many tasks which are too 
complex to be automated or need human decision making qualities. 
Aga in the point we emphasise is that the product design which simplifies 
manufacture will allow greater use of automation in production with 
corresponding cost benefits. 
4.4 Vertical Integration of Concepts 
The concepts just discussed should be applied throughout the planning of 
the project and not just to the manufacturing process. For instance there 
might be scope at some material sources or in transportation to apply the 
same philosophy and so bring about a reduction in overall costs. Certainly 
the scale of this programme means that throughout, quantities and outputs 
are large and each 'link in the chain' warrants individual investigation with 
the aim of reducing costs. Consider two examples which illustrate this 
point. 
Steel plate for the Cockerell Raft 
The quantities of steel plate required for a programme of rafts would 
warrant dedicating a medium sized rolling mill for the supply. If the 
requirements are standardised then the efficiency of such a mill would be 
improved and this should result in a reduction of the standard steel supply 
price. 
Rubber bags for the Lancaster Flexible Bag 
The cost of producing bags by the proposed methods is very slow and labour 
intensive. Our initial investigations suggest that massive savings could be 
made if a new facility was set up solely to make these bags on a mass 
production basis using a more capital intensive approach and with the bags 
designed to simplify assembly to the structure. 
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5. REVIEW OF STEEL AND CONCRETE AS 
CONSTRUCTION MATERIALS 
The Wave Energy Programme will create a unique demand for the ongoing 
manufacture of large structures, identical in shape and at a rate which obviously 
calls for a mass production approach. The ship building and construction industries 
traditionally operate on a 'one off' basis which is labour intensive although some 
mechanisation and automation has been introduced into certain processes. In the 
shipbuilding industry the lack of investment in mechanisation and automation has 
been due to inadequate demands to justify the expenditure rather than from lack of 
technology. A similar argument can be put for the construction industry although 
the problems with mechanising and automating concrete construction are more 
complex and stem from the need to cast materials in a mould. Benefits have 
however been obtained where repetitous demand occurs e.g. pipes, paving slabs. 
In considering the comparative merits of steel and concrete as the main structur al 
material for mass producing these devices we have not been concerned in our study 
with the fundamental design decisions on the choice of material for its physical 
properties and its suitability in a particular application. Indeed, each material may 
lead to the development of quite different designs for the same application. Our 
concern is the scope for reducing the manufacturing cost of the device in either 
r:naterial by introducing the mass production approach discussed earlier. 
5.1 Steel 
Steel has many properties which make it a suitable material for mass 
production manufacture: 
it is a 'clean' processed material of consistent quality which can be 
bought in a variety of sizes, thicknesses and pre-formed shapes which 
are easy to handle and store 
it is versatile and can be cut, formed and joined into complex shapes 
fabrication processes can be separated into tasks suitable for 
automation 
sub-assemblies can be readily manipulated and handled between 
processes without damage 
there is no 'curing' time to lengthen the manufacturing process 
Its main drawbacks are: 
it is an expensive material 
scrap generated during fabrication can represent a significant cost 
welding can distort the assembly and create rejects 
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in most applications it requires surface protection to prevent corrosion 
which increases manufacturing costs and creates a maintenance 
requirement. 
The ongoing programme of research and development in steel .creates 
further potential for improved welding techniques and anti corrosion 
properties. 
Given the right approach to design and manufacture there is tremendous 
scope to reduce current 'one off' steel fabrication costs by introducing 
mass production techniques. 
The benefits will come from a design which: 
reduces the number of operations e.g. preforming 
allows maximum raw material size 
uses common components 
reduces material inventory 
provides tolerances to reduce rejects 
reduces scrap 
In addition steel allows improved productivity through automation of the 
various fabrication processes of: 
setting out 
cutting, preparing and welding 
manipulating and handling 
5.2 Concrete 
Reinforced concrete is a primitive and cheaper material compared to steel 
and much more limited in its possible application. The need to cast the 
raw materials and the interaction of the four main processes - steelfixing, 
shuttering, concreting, curing - makes construction difficult to mechanise 
and automate except on a limited scale. 
The advantages of concrete as a material for mass production manufacture 
are: 
it is reasonably cheap 
complex shapes can be formed in a mould and repeated accurately 
semi-skilled labour can be used 
it is durable and requires no surface protection 
there is a low waste factor in normal manufacture 
materials are readily available. 
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The drawbacks are: 
it is not a processed material 
it is a 'dirty' abrasive material which shortens the life of associated 
factory plant 
products are heavy and expensive to handle 
the need for curing extends the manufacturing time 
quality control is needed to ensure consistency 
rejects cannot be recycled and disposal is expensive 
it is expensive to implement changes in shape 
sub-assemblies are difficult to join together. 
Precast factories have introduced mass production techniques and 
dramatically reduced the cycle time and costs by: 
automating the prefabrication of reinforcement cages 
automating shutter fixing and striking 
mechanising the delivery and placing of concrete 
accelerating the concrete curing time 
providing covered facilities to reduce the weather risk. 
However, the penetration of mass production into the concrete industry is 
limited to products of simple shape which can be easily handled. 
For large structures such as the wave energy devices the scope for 
introducing mass production techniques such as the above in order to 
reduce costs will depend on the extent to which precasting can be 
introduced. The benefits will come from a reduction in the labour 
intensive activities of steel fixing and shuttering and a shortening of the 
construction programme due to accelerated curing and concurrent casting 
and assembly operations. 
The problem with this approach for large structures is the technical 
difficulties and cost in jointing units which erode the benefits gained by 
precasting. Also this approach is more readily introduced in certain 
structural shapes than others and this is a limitation on its universal 
application. This point is discussed later in Section 6 on the individual 
devices. 
To summarise, we believe that manufacturing in concrete will provide less 
scope than steel for reducing costs through a mass production approach. 
However, the overall cost of manufacturing each device in steel or 
concrete will depend on many other factors, particularly its mass, and only 
by detailed investigation of each case can an accurate estimate of total 
cost be made. 
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6. EXAMINATION OF MANUFACTURING COSTS 
This section summarises our investigation into the manufacturing costs of the three 
devices using steel and reinforced concrete as the prime materials. All costs are 
based on 1979 prices without allowance for inflation. The extent of the 
investigation has been limited by the availability of design details. The table below 
shows the current position on conceptual design data available to us for the three 
devices in the two prime materials. 
Steel Concrete 
Cockerell Raft A A 
Lancaster Flexible Bag NA A 
Salter Duck 
Spine NA A A = available 
Body A A NA = not available 
Within this matrix, the amount of detailed data available on each device varies 
significantly since each is at a different stage of development. This has led us to 
concentrate on those devices which offered the greatest scope for analysis. 
However, none of the devices are developed to a detailed design stage when 
accurate estimates can be made of manufacturing costs and so our comments are 
necessarily aimed at the overall effect on costs of certain concepts and decisions. 
These are relevant to all the devices to a greater or lesser degree. We will 
indicate for each device our view of the minimum manufacturing cost obtainable 
based on current designs and qualify our figures with comments. 
We have used the elements of the cost model described in Section 3 as the main 
headings under which to review the costs, and most of the general comments will 
apply to all devices. 
6.1 Comments on Materials 
We have outlined earlier in this report how the design for production can 
have an influence on the material cost of a device. Once a design has been 
finalised the material content is fixed and the opportunity to reduce costs 
lies solely with the methods of processing and supply. 
These can be summarised as: 
economies of scale 
long term contracts 
dedicated sources of supply 
location of sources of supply 
investment at sources of supply to reduce unit costs 
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Consider the following materials which are common to all three devices 
and the factors which will influence their price. 
6.1.1 Concrete Designs 
Cement - the cement industry operates a fixed pricing policy which sets an 
ex-works price. In England the price is currently £29.19 per tonne for OPC 
and from the only plant in Scotland at Dunbar £30.47 per tonne. These 
prices are for a 15 tonne bulk load and transport is charged at a rate of 
£0.22 per tonne per five mile radius. There is adequate spare capacity in 
the UK to meet the heaviest planned demand of some 180,000 tonnes p.a. 
for Raft manufacture and on current policy an order of this size would not 
attract any discount. To give an example of how location would affect the 
cement price a haul of 100 miles would add between £3 per tonne by rail 
and £4. 5 per tonne by road. 
Concrete additives particularly plastisizers are being considered by the 
device teams. Such chemicals are added as a percentage of the cement 
content and should be considered in the price of the cement. Costs will 
vary with dosage but could add between £5 and £10 to a tonne of cement. 
The cost of cement at the production site could therefore vary in the range 
£35-45 per tonne but we believe the cost is likely to be closer to the higher 
figure. 
Aggregates - large quantities of aggregates will be needed to supply a 
facility producing concrete devices. A Raft facility would require 800,000 
tonnes each year but this can be put in perspective when considered against 
a total UK output in 1977 of 192 million tonnes. The following table 
indicates typical bulk production costs of aggregates: 
Land won sand and gravel 
Marine dredged sand and gravel 
Crushed limestone 
Crushed hardstone 





The handling and transport costs will account for a significant part of the 
on site cost and for large quantities a rail or sea link is essential. Costs of 
£2 per tonne per 100 mile haul are typical. Although a considerable 
logistical problem, the transport of aggregates over large distances will not 
significantly affect the cost of concrete which is much more sensitive to 
the cement price and content. 
Reinforcing Steel - there is little scope for attacking the cost of bar 
reinforcement. The steel industry has plenty of spare capacity and the 
quantities involved do not provide opportunities for any great economies of 
scale. Given that the steel could be delivered in standard lengths or in bulk 
coils then a likely cost is £200 per tonne. The transport element represents 
about five percent of this cost and could be by rail or road. 
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Prestressing Steel - all the devices under review require prestress by post 
tensioning methods and this means that other materials have to be included 
in the costs. These include: 
strand 
duct 
anchorages and couplers 
grout. 
The length and size of cables will be determined by design requirements 
and methods of production. Short cables involve more anchorages per 
tonne of strand and more wastage and this can significantly effect the 
total costs. Our estimates of the material cost per tonne of strand vary 
between £650 and £800 for the different devices of which the strand alone 
represents some £500 per tonne. 
The annual demand of strand for Rafts is 32,000 tonnes and represents 
about 30 per cent of current UK output. However this very significant 
order would be unlikely to reduce UK manufacturing cost much below £500 
per tonne. The effect of such a demand is more likely to stabilise the 
prices over a period of years since it would help to flatten the peaks and 
troughs in demand which the industry has traditionally faced. This might 
seem a conservative statement since it is currently possible to buy 
imported Japanese strand at a spot price as low as £400 per tonne. This is 
due to the worldwide over capacity for strand manufacture. However it is 
very unlikely that any source would be prepared to supply a large long term 
contract at this marginal cost price since it does not reflect the true 
commercial cost of manufacture. 
6.1.2 Steel Designs 
Steel plate and rolled sections - discussions with BSC suggest the price of 
the steel would be negotiable and vary between £184-225 per tonne 
depending on the variety, size and quantities required. The low price is for 
steel plate as quoted in the Appledore report and could be achieved for the 
following reasons: 
plates would all be the same width in only two thicknesses 
the quantity required for a raft factory is sufficient to dedicate the 
production from one rolling mill which can be programmed on a 
continuous basis with greatly improved efficiency and less waste 
plate thicknesses specified are 14mm and 18mm which require less 
rolling time than thinner plates with corresponding improvements in 
productivity. 
Welding Electrodes - an allowance of some two per cent by weight is 
typical for welding electrodes on large fabricated structures. The material 
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cost of welding can vary significantly with the composition of the rods but 
for current technology in mild steel a bulk supply cost of £650 per tonne is 
estimated. 
6.1.3 Sundries 
This heading is deliberately unspecific since at this stage of design it is 
impossible to establish a meaningful material list, We think an allowance 
of five per cent is not unreasonable to cover such items as: 
jointing compounds (resin and cement mortars or grouts) 
water bars/seals 
inserts/fasteners 
all other prime materials 
6.2 Material Costs 
In Appendix 1 we have summarised the material content of each device and 
our unit costings for each material. The following table compares the 
material costs per tonne displacement for each device and gives an 
indication of how different designs and shapes can alter the cost of similar 
materials. 
Table 6.2 Material Cost per tonne displacement 
RAFT 
£ per tonne 
BAG DUCK 
Spine Body 










































6.2.1 Cockerell Ref t 
The design in concrete makes extensive use of prestressing materials to 
join together precast sub-assembly blocks. Stressing is required in bot h the 
longitudinal and transverse directions and this results in a high prestressing 
material content per tonne displacement. The consequences on cost are 
very significant and are highlighted by the comparison with the Bag. 
In contrast the work done by A & P Appledore has reduced the cost per 
tonne of steel plate by quantity and standardisation discounts and they 
have also avoided the cost of surface protection by increasing the thickness 
of steel plate with further benefits to the unit steel cost. However, the 
increased steel quantity will reflect in the overall cost of the device. 
6.2.2 Lancaster Flexible Bag 
The consistent cross section of this device makes it a suitable design for 
economic manufacture in concrete and the beam shape allows for stressing 
to be confined to the longitudinal direction resulting in significantly lower 
material costs per tonne displacement compared with the other devices. 
The figures in Table 6.2 do not include for the rubber bags which can be 
considered as a material supply item for the structure rather than for the 
power generation equipment. Our discussions with a leading company in 
the rubber industry have indicated that a potential manufactured cost of 
£200,000 per device could be achieved if a dedicated factory was 









No design exists for the Bag in steel. We believe the same design approach 
as for the Raft could be applied to this device and that the overall steel 
cost would be very similar at approximately £210 per tonne. The major 
forseeable problem for a steel design is the need for excessive ballasting 
for the 'in service' condition and the possible adverse effect on steel 
quantities. 
6.2.3 Salter Duck 
Most effort has been put into a design for the spine in concrete and the 
Duck body in lightweight concrete. The material costs for the spine, shown 
in Table 6.2, are similar to the Raft and again indicate a high proportion of 
stressing material per tonne although the stressing requirement is 
unidirectional. The Duck body is the most complex structure of the three 
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devices and with a standard concrete design there are flotation problems. 
The current design uses lightweight concrete to overcome this problem but 
the result is a high cement content which significantly increases the 
material cost. The complex shape also requires some stressing in two 
directions and an increased reinforcement content which all contribute to 
give the body the highest material cost per tonne displacement. 
The only steel design is for the Duck body and again the complex shape will 
adversely effect the steel price. The shape and current design makes it 
very difficult to standardise on plate and pipe sizes and also to avoid a high 
wastage factor. The cost in Table 6.2 makes no allowance for external 
surface treatment to the steel which will further increase material costs 
and significantly increase production costs. A sacrificial steel solution 
might be more cost effective in the long term and should be considered as 
an alternative to surface treatment. 
6.3 Labour and Productivity 
A mass production approach to manufacturing these devices must aim to 
reduce the labour cost significantly if any overall savings are to be 
achieved. 
For either steel or concrete construction the current average labour rate 
can be taken as £4 per hour and the labour cost can be considered directly 
in terms of productivity, expressed in man hours per tonne. Traditional 'one 
off' construction in the shipbuilding and concrete industries give widely 
varying productivity figures which can be related to the size and 
complexity of the structure, as illustrated in the following table. 
Table 6.J Examples of Labour Productivity (man hours per tonne) 
Concrete 
Insitu construction of large, 
heavily prestressed structure 
of simple shape 
Mass production of precast 
concrete products 
(1-3 tonne) 
Insitu construction of large 
complex structure 





'One off' shipyard 
construe tion 100+ 
Series production of 
large tankers in Sweden 12-15 
(steel fabrication only) 
The simple shapes of the Raft and Bag allow a method of construction 
using common sub-assemblies with very few complex specials. If 
constructed insitu on a 'one off' basis we believe a target productivity level 
of 14 man hours per tonne could be achieved. A more detailed 
consideration of the shuttering and steelfixing operations for a mass 
production approach suggest that there is potential to reduce the target to 
21 
8 man hours per tonne. The Duck is more complex and does not offer the 
same potential; in particular the steelfixing cages cannot readily be 
prefabricated using continuous matt welding techniques and there is a high 
prestressing content. We would expect a productivity level closer to 12 
man hours per tonne for the Duck. 
Taking these figures, the manning levels to achieve the annual requirement 








The manning figures assume an average 45 hour week, 45 weeks a year 
which allows for absenteeism and holidays. 
Assuming a three shift operation and including management there could be 
600-700 people on site for a facility to make the Bag and Duck which is 
about the maximum size we would recommend as a manageable unit. A 
single Raft facility would need 1,500-1, 700 people per shift and the 
manufacturing risks would be much greater and suggest multi-location 
production. However, a decision to manufacture the Raft in two or three 




6.J.2 Steel Construction 
The greater potential for increased productivity lies with the Raft and Bag 
rather than the Duck. The A & P Appledore study, on a steel Raft proposes 
a manning level equivalent to a productivity of 5-6 man hours per tonne 
from a highly mechanised and automated factory. This is a very low figure 
when compared with the best rates achieved in the shipbuilding industry for 
the series production of tankers and bulk carriers. However that is not a 
valid argument and we think this sort of figure should represent the target 
that could be achieved if a cost effective approach is taken to the design 
of the device, the production facility and the organisation and management 
of the whole manufacturing programme. 
The important point about a capital intensive approach to manufacture is 
that the total cost is relatively insensitive to the direct manning levels and 
more sensitive to the effect on production of the 'cost risks' outlined in 
Section 3. This is further commented upon in Section 7 .1. 
The shape of the Bag would allow the same approach to manufacture as the 
Raft and it would be reasonable to assume a similar level of productivity. 
The Duck is more complex and unlike the Raft and Bag cannot be made 
22 
using large quantities of common panel blocks; also there is a greater 
requirement for cutting and shaping the steel plate which is wasteful of 
material and time consuming. A mass production approach to manufacture 
is still relevant but without the same scope for mechanising and 
automating the processes. The productivity will be lower and we would 
suggest 15-20 man hours per tonne is a more realistic target. 
6.4 Capital 
The capital investment can be considered as the total expenditure over the 
life of the facility on: 
civil engineering 
buildings and services 
plant and equipment 
The costings are based on the equivalent of a two gigawatt power station 
to be produced in ten years. Allowing for plant replacements the total 
capital costs are then amortised to give an apportioned capital charge per 
device. This does not take into account the residual value of the assets at 
the end of the period and is therefore a conservative figure but it does 
represent the real cost for budgeting purposes at the time that a decision is 
made to commit the expenditure. The residual value of the assets can be 
reflected in the costings should a decision be made to extend production 
beyond the ten year programme. 
At this stage, it is only possible to produce 'order of cost' figures for the 
capital expenditure. Civil engineering costs could vary widely depending 
on whether a greenfield location was chosen or an existing facility was 
converted. The buildings costs are more predictable and assuming covered 
facilities throughout we do not think there will be a significant difference 
in the costs for steel or concrete devices. Estimating the total expenditure 
on plant and equipment is also very difficult and can only be based on a 
rough costing of the major items of plant which will be required. 
The following table summarises our thoughts on capital expenditure for the 
three devices. (The impact on overall costing of these figures is shown in 
the series of tables in Appendix 2). 
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Table 6.4 Estimates of Capital Expenditure 
£ millions (excluding grants) 
Raft Bag Duck 
Steel Concrete Concrete Concrete 
Civil Engineering 20 20 25 15 
Buildings and Services 40 50 36 30 
Plant and Equipment 20 30 24 23 
80 100 85 68 
Contingency 20 25 20 17 
100 125 100 85 
All the figures represent a significant investment but because of the scale 
of the programme the manufacturing cost of the devices is relatively 
insensitive to the initial capital expenditure. It is only when the financing 
charges are added that the costs become significant. This point is 
expanded in Section 7 on Sensitivity of Costs. 
6.5 Overheads 
Costs vary according to the type of industry and method of manufacturing. 
For mass production industries with a heavy capital investment we would 
expect overhead costs excluding sales and distribution to amount to 15-20 
per cent of the material and labour elements. 
The lower figure of 15 per cent has been used in the tables in Appendix 2 as 
we think this is a reasonable target for mass production on this scale. 
However we must emphasise that this cost more than any other is a 
reflection of the 'management' of manufacture and the soundness of 
decisions taken in the strategic planning of the facility when production 
methods, manning levels, operating systems and throughput are set. 
Inefficient and uncompetitive manufacturing facilities can normally be 
associated with high overhead costs. 
6.6 Commercial 
The commercial elements of cost include financing charges which are 
directly related to capital employed and also profit which is normally a 
combination of returns on capital and turnover. 
To illustrate the significance of the commercial costs on the devices and 
the impact of grant aid we have shown in Appendix 2 an example of a 
facility manufacturing steel rafts located in an area of maximum financial 
assistance with one receiving no financial assistance. 
A current interest rate of 16 per cent has been used in these calculations. 
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To illustrate the effect of a lower figure which will hopefully apply at the 
time the project proceeds we have also shown a total commercial cost 
based on an interest rate of 10 per cent. 
The following table is a summary of the Commercial Costs. 
Table 6.6 Commercial Costs of Raft Manufactured in Steel 
Financing charge per tonne 
Profit 
Should a return of 4 per cent on turnover be 
required (equivalent to a return on capital 
employed of 8.2% or 10.l % with assistance) 
then the cost per tonne would increase by: 
Total commercial cost: (16% interest rate) 
Alternatively at 10% interest rate 
Similar calculations for a facility making 
80 concrete rafts with an annual output 
of 1,040,000 tonnes would give total 
commercial costs per tonne of: 
(16% interest rate) 
* European Coal and Steel Community. 
6. 7 Cost Summary 
Maximum assistance 
No including 




£ 31. 9 
£ 17.0 
£ 19.2 




To summarise the results of our investigations discussed earlier in this 
section we have produced in Appendix 3 a table of indicative 
manufacturing costs for the three devices. 
An extract from this Appendix is given below: 
Table 6. 7 Manufacturing Costs (£ per tonne) 
RAFT BAG DUCK 
Steel Concrete Concrete Concrete 
Material 209 45 46 43 
Labour 40 32 32 48 
Capital (note 1) 18 8 21 27 
Overheads 36 11 12 14 
Commercial (note 2) 33 12 21 26 -
TOTAL 336 108 132 158 
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7. SENSITIVITY CF MANUFACTURING COSTS 
AND COMMENTS ON RISK ALLOWANCES 
In Appendix 4 we have produced a series of tables showing the manufacturing costs 
of the Raft in steel and concrete. We have chosen the Raft to illustrate these 
points because it is the most developed device for our purposes with conceptual 
designs in both steel and concrete. 
The tables show the impact on total cost of substantial increases in: 
labour cost 
capital expenditure 
and also the effect on profitability of a failure to meet planned output. 
7 .1 Labour Costs 
The example in Appendix 4 increases the labour cost by 50 per cent and 
results in the total costs being increased by 7 per cent for the steel raft 
and 18 per cent for the concrete raft. This difference is a reflection of the 
greater labour content involved in the concrete manufacture. However 
such an increase in labour cost for concrete would imply manning levels 
close to an insitu approach to construction when a less capitally intensive 
model would be appropriate. 
7.2 Capital Costs 
The second example in Appendix 4 increases the capital expenditure by 50 
per cent and this increases the total costs for the steel raft by 4. 7 per cent 
and for the concrete raft by 6.5 per cent. Considering that the cost model 
repres1ents a capitally intensive approach to manufacture the total cost is 
not very sensitive to a £50-65 million increase in capital expenditure. Also 
these figures are based on the current very onerous interest rates of 16 per 
cent per annum. Lower interest rates will reduce the financing charges 
and hence the total costs making the model even less sensitive. 
Both examples are included to show the sensitivity of the model to 
decisions to commit extra capital expenditure or increase manning levels 
or labour rates. 
7 .3 Loss of Output 
During manufacture the importance of the risks outlined in Section 3.3 and 
3.4 can be shown as their effect on profitability resulting from a loss of 
output. 
The cost risks can occur randomly at any stage in production and reduce 
the efficiency of that process. The impact locally is far less significant 
than the disruption of production that can occur as these incidents 
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accumulate. The consequences of a loss of output are certainly significant 
as the third table in Appendix 2 shows. 
A 25 per cent loss of output increases the unit cost of the steel raft by 8 
per cent and the concrete raft by 17 per cent. Since our cost model is 
based on a profit margin of 4 per cent on turnover this reduced output 
would create manufacturing losses of some 4 per cent for the steel raft and 
13 per cent for the concrete. 
These tables illustrate an important point which is fundamental to mass 
production manufacture. In planning and designing a facility for a given 
output, adequate allowances must be built into each operation to 
compensate for the effect of the random variancies in output which we 
have outlined in Section 3.3. 
The result will be to raise the cost of the device by increasing the budgeted 
labour, capital, overhead and commercial costs by the risk allowances. If 
the allowances are not adequate and the facility fails to meet the planned 
output then the costs will be increased and the devices will be made at a 
loss, 
. 7.4 Risk Allowances and Sensitivity 
To illustrate the concept of sensitivity we have produced a table in 
Appendix 5 showing the effect of risk allowances on the estimated costs 
for a steel Raft. The figures are not based on any quantitative analysis but 
represent our view of the sort of allowances which could be appropriate. 
The table shows that for the steel Raft the costs could be increased by up 
to 11 per cent. Similar consideration of the concrete Raft would probably 
produce a higher figure, the difference being largely a reflection of the 
more complex interrelation of the operations in the concreting cycle which 
increases the risk of unproductive time. 
We think it is unlikely that the effect of these excesses would be outside a 
5-15 per cent range for any of the devices but this is of course very 
significant for a cost model with only a 4 per cent profit margin. However 
manufacture is on such a scale that a few per cent on turnover represents a 
very large profit and for this reason there will be pressure to operate on a 
low margin on turnover if it gives an adequate return on capital employed. 
This can only be done if most of the foreseeable risks are accounted for in 
the costings and the profit margin reflects an acceptable level of risk. In 
our view this would imply an increase in the estimated cost for the steel 
Raft of perhaps 10 per cent. 
In Appendix 3 we have produced a table of estimated device costs. At the 
bottom of the table we have added a 5-15 per cent risk allowance to 
account for the impact of excesses over budgeted manufacturing costs. 
These figures can only be indicative and should not be taken as accurate 
assessments. We have included them to highlight the effect of the 
important concept of risks and margins which should be considered 
whenever setting up a production operation with multi-dependent 
processes. 
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8. REVIEW OF MASS PRODUCTION BENEFITS 
In the context of our investigations, mass production is relevant where a long term 
programme is planned to make the same device on a repetitive basis. Such a long 
term programme encourages the investigation of greater manufacturing economy 
through more capital expenditure on specialist plant and equipment, including 
automation, since the additional costs can be spread over many units. 
The main reasons for expenditure on additional plant are to: 
create cost benefits by offsetting the amortisation of higher capital 
costs against a greater reduction in labour costs 
improve quality by automated consistency again with cost benefits in 
rectification and rejects 
increase output above the limiting resource usually of labour or skill 
availability 
reduce risks and increase reliability again with cost benefits. 
Our investigation shows that mass production in steel can significantly reduce costs 
compared with a traditional 'one off' fabrication cost. Using the Raft design the 
target we would suggest is a mass production cost of around £370 per tonne 
compared with £600+ per tonne by traditional methods. It is also possible to 
envisage all production being carried out at one large facility with a total direct 
work force of under 2,000 people resulting in benefits in management, technical 
staff and launching. 
These savings can only be achieved in steel if a number of key factors are met; 
including: 
the design sets out to simplify manufacture including standardisation of 
materials and production operations 
most fabrication processes are automated · 
surface protection of the steel is not required 
the facility is designed specifically for production of a known device. 
We believe the sa.me comments can be applied to a Bag made in steel but there will 
be problems in satisfying the first three requirements with a steel Duck design. 
We cannot see that there is the same scope for reducing the cost of a concrete 
device by introducing mass production techniques. Again taking the Raft as an 
example our estimates suggest a mass production cost of £120 per tonne. This is 
not an appreciable saving on current 'insitu' construction costs in concrete which 
typically range from £120 to £160 per tonne. 
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In order to obtain benefits from mass production in concrete it will be necessary to 
automate the activities which points to the need to precast in a specifically 
designed yard. The problem with the Raft is then the need to joint large sub-
assemblies. These have to be post tensioned in two directions and this significantly 
increases the prestressing and material costs and removes most of the cost 
advantages gained by precasting the sub-assemblies. The alternative of insitu 
construction of the current design although slower and more labour intensive would 
allow more efficient and cheaper use of materials and hence generate cost benefits 
to offset against the higher labour costs. 
If mass production does not provide a cost advantage then a multi-site insitu 
strategy is more attractive since it spreads the risk of lost output and allows the 
workforces to be kept to manageable levels. A single facility mass producing Rafts 
would require some 5,000 personnel and this represents a bigger risk of disruption 
and loss of output with correspondingly adverse effects on cost. 
Similar arguments apply to the Bag although its "beamlike" shape allows jointing 
and stressing to be confined to one direction and this reduces the problem. 
Even so, a traditional approach with investment in purpose made shutters designed 
for a rapid turnround and automation of the steel reinforcement prefabrication 
could provide very efficient insitu construction without any of the investment in 
handling and jointing that a precasting approach requires. 
If handling costs are high there is a strong argument against pursuing a method of 
production which. increases the handling requirements. 
To summarise, we believe a mass production approach to the manufacture of large 
concrete structures will not produce the same benefits as for steel because of the 
complicated construction process and the extra costs of handling large heavy sub-
assemblies. These erode the benefits gained from improving the efficiency of the 
concreting cycle by automating the precasting process. 
Possibly the greatest potential for concrete would be a design and manufacturing 
method which minimise the need for costly jointing and post tensioning operations. 
A design for production approach to concrete which would simplify construction 
insitu would seem to be the objective requiring further work if significant mass 
production benefits are to be obtained. 
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9. CONCLUSION 
The objective of this report is to express opinions on the order of possible costs 
obtainable by adopting a mass production approach to the construction of wave 
energy devices. From our investigations we believe the following points need to be 
emphasised. 
it is important to understand how a "cost" is derived and the 
relationship of the various elements within the total 
the designs will have to reconcile the best shape for energy absorption 
with less efficient but cheaper designs for production 
ultimately the structural cost of a device is the product of two 
elements: 
the mass in tonnes 
the manufacturing cost in £ per tonne 
The design development must aim to optimise this product to 
achieve the minimum cost. 
the eventual choice of the best device and material will need to 
consider all the factors in total cost. From the manufacturing point of 
view the key ratio which needs to be monitored is of course the 
cost/kw. For a device in a particular material this ratio is derived from 
the mass/output (tonnes/kw) and the cost/tonne (£/tonne) 
strategic planning will be required of both the manufacturing methods 
and facilities to suit the device design, again with particular attention 
to cost minimisation 
risk assessment should be included to see the effect of variances with 
the aim of reducing possible excesses 
cost reduction studies will be required during the detail design 
development stage and will be most successful if 'value analysis' type 
methods are used and emphasis placed on an iterative approach 
attacking the cost of all elements until a minimum figure is reached. 
As an example, prestressing materials make up half the material cost of 
the concrete Raft and are therefore a suitable target for cost 
reduction. This comment is relevant to all sections of the wave energy 
programme since the goal must be to find the minimum cost of power 
generation. 
When design and manufacturing methods can be reconciled, then significant savings 
in mass production costs in steel are possible. The concrete designs appear to have 
a reduced potential because of their size and jointing problems. 
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We suggest that attention to manufacturing and launch out cost should be an 
ongoing activity once the conceptual design has been resolved. This should clarify 
design development programmes and by imposing disciplines prevent abort ive 
development of non-productive ideas. 
Submitted for The P-E Consulting Group 
by 
Roger Ibbotson 
Jack B Shaw 
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APPENDIX 1 
MATERIALS - QUANTITitS AND COST DATA FOR THE TI-REE DEVICES 


























































(SD)(see note l) 












1. Weight of duck body excludes the beak, pressure vessel and mechanical 
equipment which is taken as a power generation supply item. 
2. Includes a 10 per cent scrap allowance. 
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APPENDIX 2 
EXAMPLE OF COMMERCIAL COSTS - STEEL RAFT m 
Raft Manufactured in Steel by an Enterprise with Al credit 
rating (underwritten by Government) 
Capital cost on fixed assets 
Less Grants 
Net Capital cost 
Working Capital - 2 mths. manufacture 
Financing Charges Per Year 
Average interest @ 16% per annum of 
fixed assets borrowing requirement 
over 10 year period 
Average interest on ECSC loan @ 10.25% 
of half fixed assets borrowing requirement 
Interest @ 16% per annum on loan for 
Working Capital 
Planned output per year: 
80 steel rafts 
400,000 tonnes 
Financing charge per tonne 
Profit 
Should a return of 4 per cent on turnover be required 
(equivalent to a return on capital employed of 
8.2% or 10.1 % with assistance) then the cost per 
tonne would increase by: 
Total commercial cost: 
Alternatively the total commercial cost for an annual 
output of 80 steel rafts with a 10 per cent interest 
rate would be 
Similar calculations for a facility making 80 concrete 
rafts with an annual output of 1,040,000 tonnes would 
give total commercial costs per tonne of: 
(Interest @ 16% per annum) 
































ESTIMATED DEVICE COSTS m 
RAFT BAG DUCK 
Steel Concrete Concrete Concrete 
Displacement weight 
(tonnes) 5,000 13, OOO 10,600 4,300 
Capital - Assets £m 100 125 100 85 
- Working £m 20 15 6 5 
MANUFACTURING COSTS (£ per tonne) 
Material 209 45 46 43 
Labour 40 32 32 48 
Capital (note 1) 18 8 21 27 
Overheads 36 11 12 14 
Commercial (note 2) 33 12 21 26 --
TOTAL 336 108 132 158 
Add Risk Allowance 
353-386 113-124 139-152 166-182 5-15 per cent 
SUMMARY 
Device Cost 
1.77-1.93 1.47-1.61 1.47-1.61 D. 71-0. 78 £ millions 
No of Devices for 
800 800 320 510 2 Gigawatt (note 3) 
kW /tonne 0.50 0.192 0.588 0.912 
2 Gigawatt Cost 
1416-1544 1176-1288 470-515 362-398 £ millions 
Structure cost/kW 
(£ per kW) 706-772 588-645 236-258 182-199 
COMMENT Includes Excludes 





1. Includes grant aid 
2. Includes interest and profit 
3. Figures cement during the study but subsequently revised. 
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APPENDIX 4 
SENSITIVITY OF MANl.F ACTURING COSTS 
The following tables illustrate the sensitivity of overall costs to changes in 
the labour, capital, and risk (expressed as a loss of output). We have used the 
cost models for the Raft in steel and concrete. 
The standard model for a steel Raft is a facility costing £100 million and with a 
productivity of 10 man hours per tonne. The concrete raft is made in a facility 
costing £125 million and with a productivity of 8 man hours per tonne. Both 
facilities located to gain maximum financial assistance. 
Steel Concrete 
£/tonne % £/tonne % 
Materials 209 62 45 42 
Labour 40 12 32 30 
Capital 18 5 8 7 
Overheads 36 11 11 10 
Commercial 33 10 12 11 
336 100 108 100 
Labour 
Manning levels (single shift) 1,780 4,100 
Assumpt ion 1 - Increase labour costs by 50 per cent 
Materials 209 58 45 36 
Labour 60 17 48 38 
Capital 18 5 8 6 
Overheads 40 11 14 11 
Commercial 33 9 12 9 
360 100 127 100 
Increase in unit cost 7% 18% 
Capital 
Assumption 2 - Increase capital requirement by 50 per cent 
Materials 209 60 45 39 
Labour 40 11 32 28 
Capital 27 8 12 10 
Overheads 36 10 11 10 
Commercial 40 11 15 13 
352 100 115 100 




Failure to meet output by 25% 















57 45 36 
14 43 34 
7 11 9 
11 12 9 
11 15 12 
100 126 100 
17% 
. 
EXAMPLE CF RISK ALLOWANCE 
STEEL RAFT MANlF ACTURE 
Esti Risk 
Excesses Comment mated sensitivity Comment 
% % 
Note 1 Note 2 
Waste materials Unavoidable scrap 3 0 to 5 Increased scrap 
Rejected parts none 0.5 Scrap due to 
rejects. 
Stoppages of: 
Labour Unproductive time - included up to 25 Excess unproductive 
in productivity levels time due to random 
bottlenecks etc, 
Industrial action none up to 2 Loss of output 
due to industrial 
action 
Plant Breakdowns none up to 0.5 Loss of output 
due to breakdowns 
Under utilisation - allowance up to 25 Excesses 
included in production plan due to random 
bottlenecks 
Shortages of: 
Material Planned stock levels taken as 0 to 1 Increased material 
two months cost due to larger 
inventory 
Labour Absenteeism, sickness 4 0 to 6 Absenteeism can 




1) This amount has been included in the estimates 
2) This is a possible range of percentages which could run 
3) A weighted figure of the sensitivity percentage in relation to the 








0 to 3.1 
. 0.3 
0 to 3.5 
0 to 0.5 
O to 2.4 
0 to 0. 7 
0 to 0.8 
0 to 11.3 
COCKERELL RAFT (Low Pressure) 
Design in steel plate 
Principal dimensions 
Back Raft 68m ,long 48m wide Sm deep 
Flaps 32m long 18m wide 
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APPENDIX 6 
LANCASTER FLEXIBLE BAG 





Typical Cross Section 
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SALTER DUCK DEVICE 















' ' ' ' ' 
Principal dimensions: Spine 60m long (including joint) lOm diameter 
Ducks 25m long 
----Spine 
'Body 
'5t,.,., , ___ .J 
I 
Side elevation showing pairs of Ducks on their Spines. 
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